Rpt-ID: RCPESPRJ Georgia Date: (03/11/2016
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0020 Pay Period: 01/30/2016
to 02/29/2016

Contract Location: Time Allowed: 1341 Days
SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53) Elapsed Calender Days: 669  Days
Percent Time: 49.89
District: 7 Area: 01
Contractor:

ASTRA GROUP, INC. Date Let: 02/21/2014
300 CHURCHILL CT. Date Awarded: 03/07/2014
Date Contract Executed: 05/01/2014
Date Notice to Proceed: 05/02/2014
WOODSTOCK GA 30188-6824 Date Work Began: 08/05/2014
Phone: (770)992-9300 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/01/2018

Surety Co: ARCH INSURANCE COMPANY

Current Contract Amount $24,994,296.09 Counties:
Original Contract Amount $23,800,000.00 Fulton
Funds Available $5,083,412.77
Percent Complete 79.63%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004166 $24,994,296.08 $23,800,000.00 $5,083,412.76)  79.66% $1,416,025.66

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (03/11/2016

User: krender Department of Transportation Page 2 of 10
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0020 Pay Period: 01/30/2016
to 02/29/2016

Project Number: 0004166 SR 3 (NORTHSIDE DR) - SAFETY

Federal State Project Number:  STP00-0004-00(166)

Total to Date Prev to Date This Estimate

Participating $17,912,835.98 $16,645,372.03 $1,267,463.95
Non-Participating $1,990,314.94 $1,849,485.63 $140,829.31
Total Earnings $19,903,150.92 $18,494,857.66 $1,408,293.26
Stockpiled Materials $7,732.40 $0.00 $7,732.40
Gross Earnings $19,910,883.32 $18,494,857.66 $1,416,025.66
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $19,910,883.32 $18,494,857.66

Total Payable: $1,416,025.66



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0020

Date: 03/11/2016

Page 3 of 10

Pay Period: 01/30/2016
to 02/29/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA .000 6.000
9000.000 .000
6.000 $.00 $54,000.00
ECTC FANo 1
ECTC FANo 1
0002 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF .000 1,863.745
72.000 .000
1,863.745 $.00 $134,189.64
ECTC No 1
ECTC No 1
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .880
316537.200 .020
.900 $6,330.74 $284,883.48
STP00-0004-00(166)
Category Amount: $6,330.74 $473,073.12
Category Number: 0050 RETAINING WALLS
0009 207-0203 FOUND BKFILL MATL, TP II CcYy 17.000 14.222
67.030 .000
14.222 $.00 $953.30
Category Amount: $0.00 $953.30
Category Number: 0010 ROADWAY
0050 441-0104 CONC SIDEWALK, 4 IN SY 2,862.000 .000
36.520 663.000
663.000 $24,212.76 $24,212.76
0054 441-0108 CONC SIDEWALK, 8 IN Sy 724.000 .000
64.220 16.000
16.000 $1,027.52 $1,027.52
0059 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 60.000 .000
25.180 1,130.500
1,130.500 $28,465.99 $28,465.99
Category Amount: $53,706.27 $53,706.27



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0020

Date: 03/11/2016

Page 4 of 10

Pay Period: 01/30/2016
to 02/29/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0100 511-1000 BAR REINF STEEL LB 11,116.000 .000
1.530 125.920
125.920 $192.66 $192.66
Category Amount: $192.66 $192.66
Category Number: 0030 EROSION CONTROL
0130 163-0240 MULCH TN 20.000 41.318
306.930 1.060
42.378 $325.35 $13,007.08
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 13.000 579.597
49.110 .000
579.597 $.00 $28,464.01
0155 700-8000 FERTILIZER MIXED GRADE TN 1.000 .620
730.480 .050
.670 $36.52 $489.42
Category Amount: $361.87 $41,960.51
Category Number: 0040 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 1.200 1.736
429.690 .000
1.736 $.00 $745.94
0185 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,400.000 968.000
0.800 60.000
1,028.000 $48.00 $822.40
0200 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,800.000 5,586.000
2.800 183.750
5,769.750 $514.50 $16,155.30
Category Amount: $562.50 $17,723.64



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0020

Date: 03/11/2016

Page 5 of 10

Pay Period: 01/30/2016
to 02/29/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0315 437-1571 STRAIGHT GRANITE CURB, 5IN X 17 IN, TPA LF 15,090.000 .000
23.920 .000
.000 $.00 $0.00
Category Amount: $0.00 $0.00
Category Number: 0040 TEMPORARY EROSION CONTROL
0335 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 12,695.000 14,025.500
1.040 .000
14,025.500 $.00 $14,586.52
Category Amount: $0.00 $14,586.52
Category Number: 0030 EROSION CONTROL
0345 167-1500 WATER QUALITY INSPECTIONS MO 31.000 18.000
613.850 1.000
19.000 $613.85 $11,663.15
Category Amount: $613.85 $11,663.15
Category Number: 0090 CITY OF ATLANTA
0495 670-1060 WATER MAIN, 6 IN LF 70.000 115.880
329.700 .000
115.880 $.00 $38,205.64
W/RESTRAINED JOINTS
0545 670-2120 GATE VALVE, 12 IN EA 33.000 27.000
2730.000 5.000
32.000 $13,650.00 $87,360.00
0550 670-2080 GATE VALVE, 8 IN EA 23.000 18.000
1680.000 1.000
19.000 $1,680.00 $31,920.00
0555 670-2060 GATE VALVE, 6 IN EA 57.000 10.000
1260.000 5.000
15.000 $6,300.00 $18,900.00



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14343-14-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0020

Date: 03/11/2016
Page 6 of 10

Pay Period: 01/30/2016
to 02/29/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
0565 670-4000 FIRE HYDRANT EA 29.000 21.000
6090.000 2.000
23.000 $12,180.00 $140,070.00
SINGLE MAIN CONN
0570 670-4000 FIRE HYDRANT EA 18.000 16.000
8295.000 .000
16.000 $.00 $132,720.00
DUAL MAIN CONN.
0755 611-3020 RECONSTR SAN SEW MANHOLE, TYPE 1 EA 1.000 2.000
4665.260 .000
2.000 $.00 $9,330.52
1001 310-1101 GR AGGR BASE CRS, INCL MATL TN .000 4,898.209
28.420 171.692
5,069.901 $4,879.49 $144,086.59
SA#1
SA#1
1004 670-1060 WATER MAIN, 6 IN LF .000 36.410
329.700 63.100
99.510 $20,804.07 $32,808.45
WITH RESTRAINED JOINTS
SA#1
1005 670-1080 WATER MAIN, 8 IN LF .000 195.580
341.250 102.460
298.040 $34,964.48 $101,706.15
WITH RESTRAINED JOINTS
SA#1
1006 670-1120 WATER MAIN, 12 IN LF .000 586.500
407.400 767.660
1,354.160 $312,744.68 $551,684.78
WITH RESTRAINED JOINTS
SA#1
1008 670-1200 WATER MAIN, 20 IN LF .000 61.390
572.250 90.670
152.060 $51,885.91 $87,016.34
WITH RESTRAINED JOINTS
SA#1
1009 670-1360 WATER MAIN, 36 IN LF .000 9,173.920
692.190 576.460
9,750.380 $399,019.85 $6,749,115.53

WITH RESTRAINED JOINTS
SA#1



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0020

Date: 03/11/2016
Page 7 of 10

Pay Period: 01/30/2016
to 02/29/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
1010 670-1360 WATER MAIN, 36 IN LF .000 2,410.430
598.740 99.270
2,509.700 $59,436.92 $1,502,657.78
WITH PUSH ON JOINTS
SA#1
1011 670-2003 AIR RELEASE VALVE ASSEMBLY EA .000 2.000
13440.000 1.000
3.000 $13,440.00 $40,320.00
SA#1
SA#1
1014 670-4000 FIRE HYDRANT EA .000 1.000
33647.000 1.000
2.000 $33,647.00 $67,294.00
DUAL MAIN CONNECTION
SA#1
1015 004-0037 EXTRA WORK - TN .000 55.840
7700.000 2.888
58.728 $22,237.60 $452,205.60
6 IN THROUGH 36 IN DUCTILE IRON PIPE FITTINGS
SA#1
Category Amount: $986,870.00  $10,187,401.38
Category Number: 0070 LANDSCAPING
1100 205-0210 EXCAVATION - ROCK cYy 3,000.000 4,789.403
75.000 201.058
4,990.461 $15,079.35 $374,284.58
Category Amount: $15,079.35 $374,284.58
Category Number: 0010 ROADWAY
1110 500-3101 CLASS A CONCRETE CcY 3,018.000 3,124.687
132.590 281.654
3,406.341 $37,344.50 $451,646.75
Category Amount: $37,344.50 $451,646.75
Category Number: (0020 DRAINAGE
1180 670-1160 WATER MAIN, 16 IN LF 50.000 124.060
421.050 .000
124.060 $.00 $52,235.46

W/RESTRAINED JOINTS
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Contract ID: B14343-14-000-1
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Estimate Number: 0020

Date: 03/11/2016
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Pay Period: 01/30/2016
to 02/29/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1195 670-2200 GATE VALVE, 20 IN EA 20.000 19.000
15120.000 1.000
20.000 $15,120.00 $302,400.00
1210 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,360.000 1,756.250
190.050 .000
1,756.250 $.00 $333,775.31
1310 670-9736 RELOCATE EXISTING WATER METER, INCL BYP. EA 20.000 12.000
HAN 4 INCH 735.000 2.000
14.000 $1,470.00 $10,290.00
(NEW METER BOX)
1315 670-1528 CAP & REMOVE EXISTING WATER LINE, 20 IN  EA 3.000 3.000
3780.000 1.000
4.000 $3,780.00 $15,120.00
1330 670-1513 CAP & REMOVE EXISTING WATER LINE, 8 IN EA 2.000 .000
1680.000 1.000
1.000 $1,680.00 $1,680.00
1335 670-1510 CAP & REMOVE EXISTING WATER LINE, 6 IN EA 22.000 8.000
1365.000 5.000
13.000 $6,825.00 $17,745.00
1340 670-1508 CAP & REMOVE EXISTING WATER LINE, 4 IN EA 1.000 .000
630.000 1.000
1.000 $630.00 $630.00
1345 670-1505 CAP & REMOVE EXISTING WATER LINE, 2 IN EA 3.000 .000
840.000 2.000
2.000 $1,680.00 $1,680.00
Category Amount: $31,185.00 $735,555.77
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Pay Period:

01/30/2016

to 02/29/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1355 603-7000 PLASTIC FILTER FABRIC SY 13.000 314.861
4.960 .000
314.861 $.00 $1,561.71
1380 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 2.000 1.000
1155.000 2.000
3.000 $2,310.00 $3,465.00
(CONNECTION TO EXISTING 2 1/2 IN WATER M
AIN)
1385 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 20.000 9.000
2205.000 6.000
15.000 $13,230.00 $33,075.00
(CONNECTION TO EXISTING 6 IN WATER MAIN)
1390 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 2.000 .000
2940.000 2.000
2.000 $5,880.00 $5,880.00
(CONNECTION TO EXISTING 8 IN WATER MAIN)
1410 670-5020 WATER SERVICE LINE, 2 IN LF 2,760.000 2,368.000
10.500 227.500
2,595.500 $2,388.75 $27,252.75
(WATER SERVICE LINE 5/8 IN THROUGH 2 IN)
1415 670-5020 WATER SERVICE LINE, 2 IN LF 1,200.000 1.270
10.500 6.750
8.020 $70.88 $84.21
(WATER SERVICE LINE 3 IN THROUGH 6 IN)
1420 999-0150 CONSTRUCTION OF COVERED BOARDWALK - CLS 1.000 .200
595810.240 .380
.580 $226,407.89 $345,569.94
Category Amount: $250,287.52 $416,888.61
Category Number: 0030 EROSION CONTROL
3003 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 9.750
800.000 .000
9.750 $.00 $7,800.00
SA#3
ADDED BY SA#3
Category Amount: $0.00 $7,800.00
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Pay Period: 01/30/2016
to 02/29/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
5001 004-0012 EXTRA WORK - EA .000 .000
450.000 4.000
4.000 $1,800.00 $1,800.00
SEWER CLEAN OUT ASSEMBLY
SA#5
5002 550-1100 STORM DRAIN PIPE, 10 IN, H 1-10 LF .000 .000
45.000 25.000
25.000 $1,125.00 $1,125.00
SA#5
SA#5
5003 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF .000 .000
62.000 7.000
7.000 $434.00 $434.00
SA#5
SA#5
5004 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF .000 .000
700.000 32.000
32.000 $22,400.00 $22,400.00
SA#5
SA#5
Category Amount: $25,759.00 $25,759.00

Project Total Amount:

$1,408,293.26

$19,903,150.92



